



Facilitating e-Learning for an Inclusive Pedagogy

2021-1-SK01-KA220-VET-000034712

e-FLIP – TPM 3

Conclusions of the Online Trans-National Project Meeting 3 May 2023



TPM 3 Online Meeting (led by GAUN)

Planning/discussing the integration of e-FLIP Teacher Training Module & platform into the teacher education curricula.

Project Results

PR 2 and PR3

- completion of the tasks according to the table provided by the TR partner (including lesson plans ,translations, production of instructional videos, assessment tools, etc.):
<https://docs.google.com/file/d/19BwAFsPEcFW8pZ6G6wnZfCGerrewYum7/edit?filetype=msexcel>
- deadline: MAY 15, 2023

PR 4

- chapters and content (collection of 3 previous results) will be written, edited and processed until JUN, 30, 2023 by all the project partners involved in the production of PR 4
- the work is divided according to the proposal of TR partner
- it is needed to provide reflections for Chapter 9 of the proposal
- SK responsible for the selection of lesson plans
- whole e-Book will be produced in InDesign

Project Impact and Dissemination

Project Impact – description of impacted groups, etc. UPDATE continuously within a special online table:

<https://docs.google.com/spreadsheets/d/1XsYNVtHcbThD7uVbT1EcRWqwLdM98mErQIEar--VQP4/edit#gid=0>

Dissemination Plan – monitoring the ongoing dissemination activities and evaluation of the finalized ones within the special online table:

https://docs.google.com/spreadsheets/d/1Ds_8iDsZoaat4hO_IiUrA7IGnRpW2ct2KObJlhnEjwg/edit#gid=329176289

Sustainability Plan and Assessment Indicators

Sustainability Plan - Sustainability of the project activities after the completion of the project = designed within this table:

<https://docs.google.com/spreadsheets/d/1XsYNVtHcbThD7uVbT1EcRWqwLdM98mErQIEar--VQP4/edit#gid=0>

(until the 31st of May, 2023):

- Assessment Indicators – re-adjustment/revision of the indicators, sources, supervisors, supportive partners (SK + TR + ES partner = via videocall in May 2023)
- Quality check of the finalised outputs, results, activities – TR online form with a deadline of August 30, 2023 (qualitative report, checklist, etc.).
- The final evaluation report made by Turkish and Catalan team with a deadlines of the 30th of September, 2023.

Realization of activities:

- **e-Guide** will be presented by INNOVED (until JUN 30, 2023) - During April / May – SK partner will contact GR partner to clarify the content and format
- **Piloting the PR** (within the internal environments)
- **Producing the materials and Lesson Plans** (for the Digital Platform and Teacher Training Module) – continuously in tight cooperation with Mr. Cinkara
- **Pilot studies** (PR2 and PR3) under the supervision of GAUN- in process, we will clarify during the online meeting
- **Final e-Booklet** will be presented by Institut Guillem Catà (until JUN 30, 2023) - During April / May – SK partner will contact ES partner to clarify the content and format – until JUL 31, 2023

Archiving the financial documents

Every project partner must upload the relevant financial documents to the proper G-folder for the archiving and auditory purposes.

Trans-National Project Meetings

TPM 4 Online Meeting led by Slovakia (07/2023):

- Evaluating and assessing e-FLIP Teaching Model, e-FLIP Teacher Training Module and Digital Platform according to the results of the pilot study
- Revising the e-FLIP Teacher Training Module and Digital Platform according to evaluation results
- Enriching the e-FLIP Teacher Training Module, Digital Platform and e-Book with the sample practices (lesson plans, sample practices of teaching materials, teaching/learning activities, evaluation instruments) of the pilot study
- Monitoring the dissemination and sustainability plan
- Planning the multiplier events of responsible partners

proposal: survey will be done during the summer months before the last TPM in Slovakia

The proposed dates will be communicated by doodle.com – SK partner responsible

TPM 5 in Žilina will be done during SEP 25-29, 2023

(3 days of work including study visits: 26.-28.9.2023)

Main aims:

- to organize a closure ceremony (panel)
- to create awareness and give publicity to the project
- official launch of the project results (e-FLIP Teaching Model, e-FLIP Teacher Training Module, Digital Platform and e-Book)
- to evaluate the whole project in the aspects of management and implementation, dissemination, sustainability, impact, project results, multiplier events
- to prepare the final report