



Facilitating e-Learning for an Inclusive Pedagogy

2021-1-SK01-KA220-VET-000034712

e-FLIP – C4

Conclusions of the Volos mobility

March 2023



Last agreements from the TPM 2 in Manresa (NOV 2022)

Project Results

PR 2

Interactive resource / Publication – TR partner will write it

Lesson plans (part of the course) – all the lesson plans will be published on the project webpage

- Link to the DP will be published on the project webpage
- **24 lesson plans** in total (6 LP for each high school + 2 for ISL, 2 for DE, 2 for GR) for VET – in English – deadline **APR 30, 2023**
- Descriptive document with separate links to the individual sections
- Final videos will be sent to TR partner (Mr. Emrah Cinkara)
- PPTs uploaded to Google Drive
- Re-link the YouTube project channel
- The trainers will send the **quiz** to Emrah, putting to Word, every partner will translate it to the national language (deadline: **JAN 31, 2023**) – multiple choice, Y/N, matching, filling the gaps
- the check list will be uploaded and reviewed till 30th April 2023 – TR partner

PR 3 (unofficial launch in TPM 2) – leading organisation: GAUN (deadline: 31.07.2023)

- Digital Platform must be translated to the project partner languages.
- Part 3 of the Digital Platform will be translated manually by the project partners – Mr. Cinkara will send the word DOC to be translated – Mr. Cinkara will clarify the content and also he will send the DOC to all the partners – the translation will be done till 30th April 2023

PR 4 – leading organisation: SSOŠ Pro scholaris (deadline: 31.07.2023)

e-Book for e-FLIP Teaching (Open / online / digital education – OER) – Book/Publication

- PR4 is discussed in Volos (including the e-Book structure and other specifications)
- GAUN will write about the extended e-FLIP Teaching Model with a theoretical background. – TR
- City of Reykjavík, Europass Berlin and INNOVED will write chapters about digital tools for learning activities, teaching materials and assessment instruments.
- Pro scholaris, I.I.S. GRANDIS, Institut Guillem Catà & City of Reykjavík will describe sample teaching/learning activities, teaching materials and assessment instruments. (including (all) the materials) = teachers' reflections (to the model, teaching, inclusion – students with special needs and their improvement in terms of e-FLIP use).
- Pro scholaris will provide samples of detailed lesson plans for the e-FLIP Model.
- Institut Guillem Catà and I.I.S. GRANDIS will provide samples detailed inclusive lesson plans for e-FLIP Model.
- Pro scholaris will carry out designing and typesetting of the e-Book.
- GAUN and Institut Guillem Catà will edit the book to prepare for publication. – SK
- Standard norm for citation: ISO 690 / APA 7

Evaluation and Sustainability

Project Impact – description of impacted groups, etc. UPDATE continuously within a special online table: <https://docs.google.com/spreadsheets/d/1XsYNVtHcbThD7uVbT1EcRWqwLdM98mErQJEar--VQP4/edit#gid=0>

- Regional ministry of education – IT – recognized the project as a good practice
- EBB trained also external teachers in terms of e-FLIP model – DE
- Former students are also reached by EBB in terms of e-FLIP model (nowadays' teachers) - DE

- Regional ministry of education in Catalonia promotes the project for teachers (target group) – ES
- External teachers are trained in terms of e-FLIP model – SK
- GAUN promoted the project among teachers (50 teachers) from all over the country – TR
- MML promotes the project among the Icelandic teacher community

Dissemination Plan

- monitoring the ongoing dissemination activities and evaluation of the finalized ones within the special online table:
- https://docs.google.com/spreadsheets/d/1Ds_8iDsZoaat4hO_IUrA7IGnRpW2ct2KObJlhnEjwg/edit#gid=329176289

Sustainability Plan and Assessment Indicators

Sustainability Plan - Sustainability of the project activities after the completion of the project = designed within this table:

<https://docs.google.com/spreadsheets/d/1XsYNVtHcbThD7uVbT1EcRWqwLdM98mErQIEar--VQP4/edit#gid=0>

(till 31st May, 2023):

- No. of used online tools in educational process (all secondary schools)
- No. of teacher candidates (GAUN)
- No. of trained teachers (MML, EBB, INNOVED)
- Other activities implemented within the institutions' work
- Supervision of the project impact according to the evaluation results

Assessment Indicators – re-adjustment/revision of the indicators, sources, supervisors, supportive partners (SK + TR + ES partner = via videocall in April/May 2023)

Quality check of the finalised outputs, results, activities – TR online form with a deadline of August 30, 2023 (qualitative report, checklist, etc.).

The final evaluation report made by Turkish and Catalan team with a deadlines of the 30th of September, 2023.

Realization of activities (as agreed in Manresa 2022):

- **GAUN** will implement PR 2 to the participants using actively the PR 3 (Digital Platform) - done
- **e-Guide** will be presented by INNOVED (until JUN 30, 2023) - During April / May – SK partner will contact GR partner to clarify the content and format
- **Piloting the PR** (within the internal environments)
- **Producing the materials and Lesson Plans** (for the Digital Platform and Teacher Training Module) – continuously in tight cooperation with Mr. Cinkara
- **Pilot studies** under the supervision of GAUN- in process, we will clarify during the online meeting
- **Final e-Booklet** will be presented by Institut Guillem Catà (until JUN 30, 2023) - During April / May – SK partner will contact ES partner to clarify the content and format – until JUL 31, 2023

Archiving the financial documents

Every project partner must upload the relevant financial documents to the proper G-folder for the archiving and auditory purposes.

Trans-National Project Meetings

TPM 3 Online Meeting lead by GAUN (04/2023) - Planning/discussing the integration of e-FLIP Teacher Training Module & platform into the teacher education curricula.

TPM 4 Online Meeting lead by Slovakia (07/2023):

- Evaluating and assessing e-FLIP Teaching Model, e-FLIP Teacher Training Module and Digital Platform according to the results of the pilot study
- Revising the e-FLIP Teacher Training Module and Digital Platform according to evaluation results

- Enriching the e-FLIP Teacher Training Module, Digital Platform and e-Book with the sample practices (lesson plans, sample practices of teaching materials, teaching/learning activities, evaluation instruments) of the pilot study
 - Monitoring the dissemination and sustainability plan
 - Planning the multiplier events of responsible partners
- proposal: survey will be done during the summer months before the last TPM in Slovakia

TPM 5 in Žilina will be done during SEP 25-29, 2023
(3 days of work including study visits: 26.-28.9.2023)

Main aims:

- to organize a closure ceremony (panel)
- to create awareness and give publicity to the project
- official launch of the project results (e-FLIP Teaching Model, e-FLIP Teacher Training Module, Digital Platform and e-Book)
- to evaluate the whole project in the aspects of management and implementation, dissemination, sustainability, impact, project results, multiplier events
- to prepare the final report

Other:

Check the PPT and translations – if they have CC logo and Erasmus+ logo – all partners